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Exhibit A — WASD Infrastructure Projects in Procurement

A. Awarded Contracts
None

B. Projects Advertised
None

C. Status Change

Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)
Yes S-948 Under of the Cone of Silence
Commission District 8
CD 1.10 Odor Control Scrubber 7/31/2020
Buildings S0606 And S0608 Upgrade Revised Bid Due Date
Yes E19-WASD-02 Under of the Cone of Silence
Commission District 7
Design and Engineering Services for Pending Negotiation Memorandum

Tertiary Treatment at the Central District | Approval with Carollo Engineers, Inc.
Wastewater Treatment Plant

Yes S-945 Under of the Cone of Silence
Commission District 4
60-Inch Force Main (NL-1A) (West 7/30/2020

Segment) along NW 162 Street from NW | Revised Bid Due Date
6 Avenue to NE 8 Avenue

Exhibit B — Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of July 2020 in the amount of $33,827,661
and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $386,416,934.



Exhibit C — Status of Consent Decree Projects

ltem

Consent Decree Project Title

Summary of Changes

Current, Consent Decree Total Cost

See highlighted cost changes in report.

Project costs are updated monthly, based on changes to
the Estimate at Completion. See highlighted changes.

Project Phase

None

Phase % Complete

See highlighted percentage changes in report.

Project phase % complete are updated monthly (changes
highlighted), as projects progress to completion.

Actual Compliance Date

None

Remarks

CD 5.3 — Upgrade of PS#0692

Added: On June 16, 2020, the County submitted the
Failure to Meet Compliance Date and Project Status
Update Letter to EPA and FDEP.

Stipulated Penalties Notices from FDEP for SSO Events

SSO Events included per the demand letter from

FDEP, dated 2/11/2020, Rev. 7/6/2020.

Added: Page 4 of 4 indicating SSO events and penalties
totaling $37,000.




